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St. 1: new tracking
chamber installation

= Physically installed in NM4
— 2 wires broke in transport and were removed
= Holds 1.85 kV in air
= Cabling in progress
— Expected completion by Friday
— DAQ readout crates installed

= Gas gain tests early

next week | E >
— pending flammable ~“

gas approval

= Hodoscope
installation to
follow (1 day)

= Need Survey
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Shutdown Activities

= Target maintenance
— Accomplishments:
e Diff pump replaced
e Cold head maintenance complete
e Vacuum gauge replacements installed
— Future accomplishments:
e |nsulating Vacuum Leak
e Cool down tests

Analysis Activities
= Campaign to process all 2014-15 data on OSG and FermiGrid
= SeaQuest allocated additional FermiGrid nodes and many opportunistic hours
= Pushing for presentations at APS/Div of Nuclear Physics meeting
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